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ADDITIONAL INFORMATION REGA ING JACOBS FACILITES INC.
(ITEM NO.50, AGENDA OF MAY 1, 2007)

The Department of Public Works (DPW) has prepared the attached list of items which identify
"Value Added Services" to the Medical Center Replacement Project by the contract construction
manager, Jacobs Facilities Inc. (JFI). This list was prepared in support of Item No. 50 on
Tuesday's agenda which is a joint recommendation with my office to augment the contract of JFI
for a not-to-exceed amount of $3,300,000.

The Supplemental Agreement to the contract is needed for two reasons. First, the construction
contract has extended beyond what was originally projected in JFI's contract. Second, over the
nine years of the JFI contract, additional services have been required beyond what was
originally forecasted.

It is important to note the critical role that JFI plays in the construction of the Medical Center
Project which is now close to being 94% complete. DPW utilizes construction management
firms as an extension of its project management staff. Of the 35 staff members currently on the
site which comprise the County Project Management Team, only 4 are employees of DPW while
31 are JFI employees. If the JFI contract is allowed to expire in mid-May then the Replacement
Project would be severely impacted and delayed due to the loss of knowledgeable staff while
replacement forces were acquired.

If you have questions regarding this information please let me know or have your staff contact
John Edmisten of my office at (213) 974-7365.

DEJ:JSE
mdc

Attachment

c: Executive Officer, Board of Supervisors

County Counsel
Department of Health Services
Department of Public Works

1:\JSE\jfLdoc

'To Enrich Lives Through Effective And Caring Service"



LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
JACOBS FACILITIES, INC.

Value Added Services

~ Faciltated a Value Engineering process during design that reduced

construction cost by approximately $55 million.

~ Conducted extensivE3 constructability review of plans, producing nearly
20,000 separate comments and corrections.

~ -Implemented a site preparation construction package that accelerated the
overall construction schedule, avoiding cost escalation, and avoiding

change orders due to unforeseen site conditions.

~ Managed the design and bid process so that the construction bid received
was within 1 % of the cost estimate and approximately 2% below budget.

~ Managed the site preparation package construction through completion
$2.5 milion below budget.

~ Managed medical equipment procurement effciently resulting in a cost
savings projected at approximately $25 million.

~ - Managed the change order negotiation process, reducing the actual and
projected costs requested by the contractor by approximately $23 million.

~ Efficiently managed their staffing so that services were able to be provided
for approximately five months beyond what was originally forecasted at no
additional cost to the County.

~ Provided proactive resolution of thousands of field construction issues to
avoid cost and schedule impacts.

~ Facilitated timely resolution of construction issues with OSHPD and other
regulatory agencies.

~ Provided highly skilled staff in specialized technical fields including
medical equipment, systems commissioning, mechanical systems, cost
estimating, and clams mitigation.


